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Process for Pre-Design Work on a Project 
Last Updated 4/25/2019 

Direction 
For projects requiring pre-design work that is not covered by the regional scoping funds, create a new 
WIN and delivery schedule for the pre-design work for the project.  Include “Pre-Design” in the WIN 
title.  This WIN is referred to as a Minor WIN.  This is alternative #3 of the alternatives analyzed 
(alternatives analyzed in no particular order).  
 
For projects that have already had WOA that could potentially be retroactively updated to this new 
tracking structure, please coordinate with CPDM on an individual basis.  Preference is to update the 
project to use the new methodology. 
 
CPDM may direct region program management to deviate from this standard and use a separate 
strategy in specific situations. 

Background and Alternatives Analyzed 
Some projects require substantial analysis work done prior to the establishment of the final 
scope.    This includes hydraulic design work for fish barrier (referred to as Preliminary Basis of 
Design, or PBOD), conceptual design work for unstable slopes, early community engagement, 
and the development of alternatives for programmed safety and mobility projects.  To fund and 
perform this work, several strategies have been proposed: 
 

1) Open a portion of the PE Work Order for pre-design, both with a “pre-design” project 
summary for mobility and safety jobs, or no project summary at all 

2) Use funds from an appropriate bucket established for this type of work 
3) Minor WIN and Work Order for pre-design (i.e. similar to fish barrier PBOD) 

a. This is the Option directed by CPDM. 
b. Reminder – Please use an MS work order unless instructed otherwise by 

CPDM. 
4) Create a separate PIN for the pre-design work 

 
Having a singular process to plan and manage pre-design work will be beneficial to optimize 
funds planning, approval processes, and funds tracking.  This document describes various 
options for the process and discusses identifies pros and cons of each.  This information was 
used by CPDM and Region personnel to discuss and select the preferred alternative of Adding a 
minor WIN for pre-design (current preferred option based on PBOD discussion).  

Options 
 

Option 1 – Open portion of the PE Work Order for pre-design 
Open PE Phase WIN for both the pre-design and design work. 
 
Pro’s: 

 Keeps expenditures associated with the PIN - good for federal funding 
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 No system changes needed, this option is available now 
 
Con’s: 

 One work order for both pre-design and design teams 

 WOA stays open until PE phase end (could be 1-3 years). WOA Groups need to be closed 
at the end of pre-design so that redistributed and unintended charges are not charged 

 PE start milestone is associated with pre-design effort, not main design effort 

 No Project Summary approval verification on the work order authorization when the 
main design effort begins.  WOA process must track which PINs with a PE Approval Code 
of “S” are just for pre-design and still require a Project Summary 

 

Option 1A – Same as Option 1, except use “A” approval code for PE Phase  
This option is the same as Option 1, except to use the ‘A’ approval code to signify approval of 
the pre-design effort only.  A Project Summary needs to be submitted to HQ to switch the 
approval code from ‘A’ to ‘S’ for the transition from pre-design to main design effort.   
 
Pro’s: 

 PFS group can use approval code to verify Project Summary for these projects 

 No system changes needed, this option is available now 

 Keeps expenditures associated with the PIN - good for federal funding 
 
Con’s: 

 Doesn’t follow current approval code definition 

 WOA would stay open until PE phase end (could be 1-3 years). WOA Groups would need 
to be closed at the end of pre-design so that redistributed and unintended charges 
would not be charged 

 PE start milestone is associated with the pre-design, not main design effort 
 

Option 2 – Managing Buckets 
Using buckets to manage pre-design can be implemented in either of two work processes.  The 
first process is establishing an amount for an upcoming biennium, or upcoming biennia, to 
charging the pre-design work to that bucket.  For example, buckets have been set up for fish 
barrier work and geotechnical survey work.  The second process is to transfer funds from a 
project to the bucket when pre-design work is ready to happen (note – I am not sure this 
strategy has ever been done before, but seems like a necessity for buckets and mobility/safety 
jobs).  HQ will establish the WOA and identify a new group for each PIN.  The group title will 
indicate the PIN and funding amount for the pre-design. 
 
Pro’s: 

 Two WOAs will be established; one for pre-design (bucket-wide) and one for Design 

 PE start milestone reporting accuracy.  Project Delivery can monitor the actual PE start 
and by using the EC screen WIN selection in CPMS 

 No system changes needed, this option is available now 
Con’s: 

 Will be difficult to control costs at the group level 
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 Removes the association with the original PIN - bad for federal funding 

 Predetermining the right amount for a bucket can be problematic 

 May violate protocol for line-item PINs established by the legislature 
 

Option 3 – Adding a minor WIN for pre-design 
Regions will create a new WIN and delivery schedule for the pre-design on the project 
 
Pro’s: 

 Two WOAs will be established; one for pre-design, and one for Design.  The default is to 
use an “MS” work order for the pre-design work order on the minor WIN. 

 PE start milestone reporting accuracy.  Project Delivery can monitor the actual PE start 
and by using the EC screen WIN selection in CPMS 

 Keeps expenditures associated with the PIN – good for federal funding 

 Allows for delay between pre-design and design – good for planning 

 No system changes needed, this option is available now 
 
Con’s: 

 No Project Summary approval verification on the work order authorization when the 
main design effort begins 

o This will be mitigated because the Priority Group will maintain a list of PINs 
approved to move forward to start the pre-design in advance of the full design 
phase. 

o Standard Project Summary processes will be followed based on the Major WIN. 
 Project must purchase RW or go to AD within 10-years of obligation of the Federal Funds or 

federal funds will need to be reimburse 
o This will be mitigated by having the pre-design WOA use the federal project 

improvement type “OTHER (44)”, which is normally used for Studies or other types of 
analysis work that cannot be classified as PE, CN, or RW.  Additionally, the same Fed Aid 
Number will be used for both the pre-design and the PE Design phase if Federal funding 
is being used.   

 

Option 4 – New PIN for pre-design work for each Project 
A new PIN is created for the pre-design work.  If the PIN already exists, it is expected that the 
main PIN will reduce the total cost in CPMS for each PIN by the funding level needed to 
complete the pre-design.  These project funds will be transferred to a new PIN for the pre-
design work – one for each project. 
 
Pro’s: 

 Two WOAs will be established; one for Predesign and one for Design 

 PE start milestone reporting accuracy.  Project Delivery can monitor the actual PE start 
and by using the EC screen WIN selection in CPMS 

 CPDM PFS group can use approval code to verify Project Summary for these projects. 

 No system changes needed, this option is available now 
Con’s: 

 Removes the association with the original PIN - bad for federal funding 
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Option 5 – CPMS System Change to add a Pre-Design Phase 
Update CPMS, TRAINS, WOAS, FATS, PMRS to have an additional pre-design phase.  The pre-
design phase would be used for the pre-design work order and the design phase would be used 
for the main design effort.  
 
Pro’s: 

 Two WOAs will be established; one for pre-design and one for Design 

 Main design WOA can be managed by Region PEO 

 CPDM PFS group can use approval code to verify Project Summary for these projects 

 Keeps expenditures associated with the PIN - good for federal funding  

 PE start milestone reporting accuracy.  Project Delivery can monitor the actual PE start 
and by using the EC screen WIN selection in CPMS 

 
Con’s: 

 Large IT effort to make the change, long time to wait for change to be made 


